Change Order

No. 3

Date of Issuance: January 2, 2014 Fffective Date: January 2, 2014

Project: Turquoise Tralt Well 2 and Well 3 Owner: Hopi Tribe Owner's Contract No..EA 11-12

Contract: Date of Contract:

BEA 11-12,

Contractor:

Turquoise Trail Wells #2 and #3

Engineer's Project No.:PH 10-E37 and PH 04-S63

Yellow Jacket Drilling Services

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Well 3: authorization to re-drill Well 3 at the contractor's cost,
acknowledges that contractor releases owner

increases contract time,

from all claims relating to contractor's efforts at the original Well 3.
Attachments: (List documents supporting change):

Change Order #3 ~ Revised Quantities and Totals

Change Order 3 Conditions

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

§ 2,249,833.70

[Increase] [Decrease] from previously approved Change

r“ Working days

[R: Calendar days
210 days

(1/6/14)

Original Contract Times:
Substantial completion (days or date);

Ready for final payment (days or date):

{Increase] {Decrease] from previously approved Change Orders

Orders No. 1 to No, No. to No. :
Substantial completion (days): none
5 - 36,322.71 Ready for final payment (days): none
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial completion (days or date); 210 davs (1/6/14)
$ 2 4 213 ! 610.99 Ready for final payment (days or datc):
[Increase] [Decrease] of this Change Order: fincrease] [Decrease] of this Change Order:
Substantial completion (days or date): +104 days
$ 0.00 Ready for final payment (days or date}:
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial completion (days or date): 314 days (4 / 20 / 14)

$ 2,213,610.99 Ready for final payment (days or date):

RECOMMENDED: ACCEPTED: ACCEPTED:

Engineer (AuthorizedBignature) Owner (Authorized Signature)

Date: // 2 - {l'i Date: : Date:

Contractor {Authorized Signature}

Approved by Funding Agency (if applicable): Date:

EJCDC No. C-941 {2002 Edition) Page1of2
Prepared by the Engineers' Joint Coniract Documents Committee and endorsed by the

Associated General Contractors of America and the Construction Specifications Institute.
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CHANGE ORDER #3 - REVISED QUANTITIES AND TOTALS

TURQUOISE TRAIL WELL 2 AND WELL 3

HOPI TRIBE

PH 04-$63, PH 08-T38, PH 10-E37, and PH 11-E55 / EA 11-12

January 2014
SCHEDULE A (WELL 2) Yellow Jacket Drilling Services
Estimated After Change After Change After Change Unit Original Bid Change Order Change Order Change Order
ftem Description Units
Quantity Order #1 Order #2 Order #3 Price Price #1 Total #2 Total #3 Total
1 Mokilization/demobilization/site prep 1 1 1 1 Lump sum $80,700 $80,700 $80,700 $80,700 $80,700
2 Drill surface casing borehole 34-inch diameter 40 40 40 40 Linear feet $410 $16,400 516,400 $16,400 $16,400
3 Install and Grout 20-inch surface casing 40 40 40 40 Linear feet 3169 36,760 46,760 46,760 46,760
4 Drill 9-7/8-inch diameter pilot hole and collect samples 2,470 2,470 2,470 2,470 Linear feet 454 $133,380 $133,380) $133,380 $133,380
5 Conduct geophysical/lithologic logging 1 1 1 1 Lump sum $26,160 $26,160 $26,160 $26,160 $26,160
Collect water samples and perform water quality testing

6 6A. D Aquifer Zone 1 1 1 1 EACH $19,150 $19,150 519,150 $19,150 $19,150
6B. N Aquifer Zone 3 3 3 3 EACH 519,150 857,450 $57,450 $57,450 $57,450

6-1 Additional Airlifing Hours for N Aquifer Zones 30 30 30 hours $550 $16,500 $16,500 $16,500
7 Lost Circulation 8 a 0 [ Hours $550 $4,400 $0 $0 $0
8 ze;;’;‘p;'g;g"e o 18-inch diameter fror surface casing 2470 2,180 2,180 2180 Linear fest $74 $182,780 $161,320 $161,320 $161,320
9 Install 12-inch blank well casing 2,005 1,687 1,697 1,697 Linear feet $144 $288,720 $244,368 $244,368 $244,368
10 Install 12-inch well screen 500 485 485 485 Linear feet $204 $102,000 $98,940 $98,940 $98,940
1" Filter Pack 540 485 495 485 Linear feet 547 $25,380 523,265 $23,265 $23,265
12 Filter Pack Seal Instaliation 25 25 25 25 Linear feet $44 $1,100 $1,100] $1,100 $1,100
13 Sanitary seal - grout 1,945 1,660 1,660 1,680 Linear feat 317 $33,085 $28,220 $28,220 $28,220
14 Well development by airlift and swabbing 36 36 36 36 Hours $550 $19,800 $19,800 $19,800 $19,800
15 (Well Disinfection 1 1 1 1 Lump Sum $2,500 $2,500 $2,500] $2,500 $2,500
16 Well video, plumbness and alignment test 1 1 1 1 Lump sum $9,500 $9,500 49,500/ $9,500 $9,500
17 Fumish/install/Remove test pump 1 1 1 1 Each 576,900 576,900 $76,900 $76,900 $76,900
18 Well development by pumping 24 24 116 116 Hours 3475 $11,400 $11,400 $55,100 $55,100
19 {Well pump testing 72 72 24 24 Hour $475 $34,200 $34,200 $11,400 $11,400
20 Water quality analyses 1 1 1 1 Lump sum 43,800 43,800 43,800 $3,800 $3,800
21 Well abandonment 2,510 2,510 0 [¢] Linear feet 31 $2,510 $2,510 S0 30
22 Record Drawings 1 1 1 1 Lump sum $500 $500 $500 $500 $500

* Corrected value (Does not match contractor's Bid Schedule)

CONSTRUCTION SUBTOTAL SCHEDULE A

$1,138,555.00

$1,074,823.00

$1,093,213.00

$1,093,213.00
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SCHEDULE B (WELL 3)

tem Description Estimated After Change After Change After Change Unite Unit Total Change Order Change Order Change Order
Quantity Order #1 Order #2 Order #3 Price Price #1 Total #2 Total #3 Total
1 Mobilization/demobilization/site prep 1 1 1 1 Lump sum $75,700 $75,700 $75,700 $75,700, $75,700
2 Drill surface casing borehole 34-inch diameter 40 40 40 40 Linear feet 5410 $16,400 $16,400 $16,400; $16,400
3 Install and Grout 20-inch surface casing 40 40 40 40 Linear feet $169 36,760 $6,760] 36,7560 $6,760
4 Drill 9-7/8-inch diameter pilot hole and collect samples 2,470 2,470 2,470 2470 Linear feet $54 $133,380 $133,380 $133,380 $133,380
5 Conduct geophysicalflithologic logging 1 1 1 1 Lump sum $26,160 $26,160 $26,160 $26,160, $26,160
Collect water samples and perform water quality testing

6 6A. D Aguifer Zone 1 1 0 o EACH $17,150 $17,150 $17,150 30 30
6B. N Aquifer Zone 3 3 3 3 EACH $17,150 $51,450 351,450 $51,450) $51,450

6-1 Uranium and Gross Beta water quality analysis 2 2 EACH $230 $460 $460
7 Lost Circulation 8 8 0 ¢] Hours 5550 54,400 $4,400 50 $0
8 Ef;?;‘j’g hole to 18-inch ciameter from surface casing to 2,470 2,470 2,470 2,470 Linear feet 471 $175,370) $175,370) $175,370 $175,370
9 Install 12-inch blank well casing 2,005 2,005 2,005 2,005 Linear feet $142 $284,710 $284,710 $284,710 $284,710
10 Install 12-inch well screen 500 500 500 500 Linear feet $204 $102,000 $102,000 $102,000 $102,000
10-1 Install 12-inch blank s.s. well casing 80 80 Linear feet 5338 $27,000; $27,000
10-2  {12-inch blark s.s. well casing delivery 1 1 Lump sum 45,800 35,800 $5,800
11 {Fitter Pack 540 540 540 540 Linear feet 547 $25,380) $25,380 $25,380 $25,380
12 Filter Pack Seal Installation 25 25 25 25 Linear feet S44 $1,100 $1,100] $1,100 $1,100
13 Sanitary seal — grout 1,945 1,945 1,945 1,945 Linear feet 517 $33,065 $33,065 533,065 $33,065
14 Well development by airlift and swabbing 36 36 36 36 Hours 4550 $19,800 $19,800 319,800, $19,800
15 \Well Disinfection 1 1 1 1 Lump Sum $2,500 $2,500 52,500 $2,500 $2,500
16 (Well video, plumbness and alignment test 1 1 1 1 Lump sum $9,500 $9,500 $9,500] $9,500 $9,500
17 Furnish/Install/Remaove test pump 1 1 1 1 Each $63,900 $63,900 $63,900 $63,900; $63,900
18 Well development by pumping 24 24 24 24 Hours 3475 $11,400 $11,400 311,400, $11,400
19 Well pump testing 70 70 70 70 Hour $475 $33,250* 533,250 $33,250! $33,250
20 Water quality analyses 1 1 1 1 Lump sum $3,800 $3,800 $3,800] $3,800 $3,800
21 Well abandonment 2,510 2,510 0 ¢] Linear feet 51 52,510 $2,510 50 $0
22 Record Drawings 1 1 1 1 Lump sum $500 $500 $500] 3500 $500

* Corrected value {Does not match contractor's Bid Schedule)

CONSTRUCTION SUBTOTAL SCHEDULE B
CONSTRUCTION TOTAL SCHEDULE A PLUS SCHEDULE B
TERO FEE (0.5%)

TOTAL

CHANGE IN CONTRACT AMOUNT

%*
$1,100,185.00

$1,100,185.00

$1,109,385.00

$1,109,385.00

$2,238,740.00 $2,175,008.00 $2,202,598.00 $2,202,598.00
$11,193.70 $10,375.04 $11,012.99 $11,012.99
$2,209,933.70 $2,185,883.04 $2,213,610.99 $2,213,610.99
($64,050.66) $27,727.95 $0.00
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Change Order Conditions — Change Order #3
EA 11-12 Turquoise Trail Well Drilling

January 2, 2014

Yellow Jacket Drilling (YJD) has offered to abandon and re-drill Turquoise Trail Well 3, at their
cost. Incorporated into Change Order 3 are the following items relative to the re-drilling:

e YID is authorized to move over approximately 50 ft, on the existing Well 3 site, and re-
drill - at no additional mobilization cost to the owner

e New 24” surface casing — installed at YID cost with a 36” auger bit

e 22" borehole will be allowed — drilled at YJD cost ;

e Geophysical/lithologic logging — to be omitted, unless the lithology indicates that the
formation depths and intervals are significantly different from the original Well 3
borehole, in which case logging will be needed to confirm the formation depths and
intervals, and will be provided at YID cost

e Zonal sampling —to be omitted

e More aggressive air lifting and well development equipment and methods will be
required if a 22” borehole is drilled — well development rig, equipment, and methods to
be provided at YJD cost

e Additional air lifting hours — additional hours are expected with the 22” borehole, actual
air lifting hours will be compared to those incurred at Well 2 and the number of
additional hours paid will be negotiable

e Lost circulation — negotiable

¢ Reaming ~ at YID cost

e (Casing — original casing from Well 3 to be reused, if not damaged, larger centralizers will
be needed, provided at YJD's cost

e Screen —original screen from Well 3 to be reused, if not damaged, larger centralizers
will be needed, provided at YID’s cost

e Filter pack — paid on a per foot basis per the contract

e Filter pack seal — paid on a per foot basis per the contract

e Sanitary seal — paid on a per foot basis per the contract

e Well development by pumping — additional hours are expected with the 22” borehole,
actual development hours will be compared to those incurred at Well 2 and the number
of additional hours paid will be negotiable

e Well abandonment — the original Well 3 is to be abandoned at YID cost, per the
specifications

e Contract time —to be extended 104 days

e Liquidated damages - $300/day per the original agreement

e Stainless Steel blank casing — 40 LF to be installed at Well 3 as a tail piece, paid by owner

e Schedule ~YJD authorized to commence re-drilling as soon as possible
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Also acknowledged by this change order is that Yellow lacket Drilling releases and indemnifies
the Owner, the Hopi Tribe, from any and all claims and/or requests for payment arising from
the drilling and attempt at construction of the original Well 3 borehole — including, but not
limited to, contractor’s attempts at fishing for tremie pipe, installation and removal of well
screen and casing, drilling and reaming of the borehole, installation of surface casing,
abandonment of the borehole, etc. For the original Well 3 borehole, the Owner will make
payment for the zonal sampling of the N aquifer, the geophysical logging, and for the 80 LF of
blank stainless steel casing. All other costs in relation to the original Well 3 borehole are to be
borne solely by the contractor.

Also acknowledged by this change order is that the re-drilled Well 3 is to be completed by YID
per the contract documents, specifications, and any executed change orders. '

RECOMMENDED: ACCEPTED: ACCEPTED:

@%4/,,..,

Engineer Owner Contractor

[-2-1Y

Date Date Date
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